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TRANSMISSION COST RECOVERY RIDER 
PROJECT IMPLEMENTATION SCHEDULE 

PROJECTS ELIGIBLE UNDER 

Project 1 

Project 2 

Project 3 

SDCL Chapter 49-34A Sections 25.1 through 25.4 

825 MW Wind Main Project 
Consruction Start In-Service 

Project Development 

Route Permit 

Design Engineering and Procurement 

Right of Way Acquisition and Construction 
3rd Qu. 2007 to 2nd Qtr 

August-06 2008 I I 
Yankee 200 MW Collector Station 

Consmction Start In-Senrice 
Project Development 

Route Permit 

Design Engineering and Procurement 

Right of Way Acquisition and Construction September-06 August-07 

Fenton Collector Station 
Consruction Start In-Service 

Project Development 

Route Permit 

Design Engineering and Procurement 

Right of Vilap Acquisition and Construction August-OG October-07 
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Project 4 Lakefield Jct - Wilrnarth Series Capacitor Station 
Consruction Start 

Project Development 

Route Permit 

Design Engineering and Procurement 

Right of Way Acquisition and Construction 

Project 5 Nobles County Collector Station 
Consruction Start 

Project Development 

Route Permit 

Design Engineering and Procurement 

Right of Way Acquisition and Construction 

Project G Rock County Collector Station 
Consruction Start 

Project Development 

Route Permit 

Design Engineering and Procurement 

liight of \Xay Acquisition and Construction 

In-Service 

June-07 

In-Service 

December-07 

In-Senrice 

December-07 

Pre 2007 1st Qtr 2nd Q u  3rd Qtt 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr t 
Pre 2007 

NA 

1st Qu 2nd Qtr 1 3rd Qtr I 4th Qtr 1st Qu. I 2nd Qtr I 3rd Qtr I 4th Qtr 


